
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:43 AM

Run date

Time

Reviewer: Soheilifard, Saman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 133 Date: 08-Apr-2013 Monday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 308

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

strong wind, clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

April 8, 2013
Weather – clear, strong wind

Painting Main Cable – North Main Span

1.Pp74 to pp98 – a top section of the containment was blown opened by the strong wind this morning at
about pp86. (2 other sections, at pp52 and pp60, were also blown opened at the top) Painters worked on
fixing the containment. The labors worked on fixing/cutting the wire mesh at the suspenders/suspender
clamps area where conflict occurred. Ironworkers worked on adjusting the cable straps at pp70 and going
uphill. Painters started cleaning the cable, dust and dirt from wind blowing up to the cable, after lunch.
Painting of DTM started at around 2pm (see Rob Feather’s diary).

NMS

PegalinkPegalink on CBStatus
“stripping”CB BoltsCB caulkingZinc Button downCable/S Wire
44NDTM 4-2-13
46NDTM 4-2-13
48NDTM 4-2-13
50YDTM 4-2-13
52NYYY
54NYYY
56NYYY
58NYYY
60NYYY
62NYYY
64NYY½ (SW, NE not painted)
66NYY½(NW, NE not painted)
68NYYY
70NYY¾(NE not painted)
72NY(not on CB caulking)NN
74NY(not on CB caulking)NNDTM 4-8-13
76NYYNDTM 4-8-13
78NYYNDTM 4-8-13

Page 1 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 133 Date: 08-Apr-2013 Monday

80NYYNDTM 4-8-13
82NYYNDTM 4-8-13
84NYYNDTM 4-8-13
86NYYNDTM 4-8-13
88NYYNDTM 4-8-13
90NYYNDTM 4-8-13
92NYYNDTM 4-8-13
94NYYNDTM 4-8-13
96NYYNDTM 4-8-13
98NYYNDTM 4-8-13

Labor
(0700 to 1730 – 10 hours)
Sage Ray, Bill Paderatz, Bill Gatewood, Dan Felix, Kenny Burman, Genier Valdez, Ron Morgan (DTM
painting crew)

Laraine’s Hour – 0700 to 1530 (field 0930 to 1500) DTM 4-8-13

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

LUIS PANYAQUAPainter 0.00 0.00 0.00 0.00

MANUEL BARRIOSPainter 0.00 0.00 0.00 0.00

DAN FELIXPainter 8.00 2.00 0.00 10.00

BILL GATEWOODPainter 8.00 2.00 0.00 10.00

BILL PADERATZPainter 8.00 2.00 0.00 10.00

CARLOS ESPARZAPainter 0.00 0.00 0.00 0.00

RAFAEL SERRANOPainter 0.00 0.00 0.00 0.00

ALBERT SERRANOPainter 0.00 0.00 0.00 0.00

RICARDO MALAGONPainter 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

LEON CIRNEYPainter 0.00 0.00 0.00 0.00

RON MORGANPainter 8.00 2.00 0.00 10.00

RICHARD SALCIDOPainter 0.00 0.00 0.00 0.00

BRANDON GAYAPainter 0.00 0.00 0.00 0.00

SAGE RAYPainter 8.00 2.00 0.00 10.00

JORGE DIEGAPainter 0.00 0.00 0.00 0.00

DANIEL DURANPainter 0.00 0.00 0.00 0.00

CHRIS MAZZAPainter 0.00 0.00 0.00 0.00

RICARDO PERZILLAPainter 0.00 0.00 0.00 0.00

ISAAC GALICIAPainter 0.00 0.00 0.00 0.00

VICTOR RUIZPainter 0.00 0.00 0.00 0.00

HECTOR GUTIERREZPainter 0.00 0.00 0.00 0.00

JUAN CARLOS SALAZARPainter 0.00 0.00 0.00 0.00

JUAN HERNANDEZPainter 0.00 0.00 0.00 0.00

JUAN JIMENEZPainter 0.00 0.00 0.00 0.00

GENIER VALDEZPainter 8.00 2.00 0.00 10.00
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MARCO ORDUNOPainter 0.00 0.00 0.00 0.00

KENNY BURMANPainter 8.00 2.00 0.00 10.00

FERNANDEZ GONZALESPainter 0.00 0.00 0.00 0.00

GARY MARTINPainter 0.00 0.00 0.00 0.00

ARTURO VALENCIAPainter 0.00 0.00 0.00 0.00

NICK REEDPainter 0.00 0.00 0.00 0.00

FRANCISCO SERRANOPainter 0.00 0.00 0.00 0.00

EDILBERTO LEONPainter 0.00 0.00 0.00 0.00

JNM RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

RON BUBBPainter 0.00 0.00 0.00 0.00

Page 3 of 3ddrRptbyBidItem


